

IN MEMORIAM — Delivery Plan

August Client Demo → September 30 Production Launch · Core Features Scope

Team: Keb (Platform/Commerce) · Jawi (Operations/GIS) · Gab (Experience/Family) · **Client:** AA Villa Memorial Park / Funeraria Villa · **Prepared:** Aug 23, 2026
Key dates: Client demo **Mon Aug 31** · Feature freeze **Tue Sep 22** · UAT **Sep 24–26** · Go/no-go & prod deploy **Mon Sep 28** · **Launch Wed Sep 30**

Milestone Calendar

Date	Milestone
Fri Aug 28	M0-dry — internal walkthrough; all three demo segments run on staging
Mon Aug 31	M0 — CLIENT DEMO: walking skeleton of full flow on seeded sandbox data
Fri Sep 4	M1 — Commerce live: real orders end-to-end (scenarios A–D)
Fri Sep 11	M2 — Operations live: paid order creates case + bookings + tasks (scenario H)
Fri Sep 18	M3 — Property + Family live: lot reserve → interment link, family portal, QR memorial (F, G, I, J)
Tue Sep 22	FEATURE FREEZE — bug fixes only; new work requires Keb's explicit approval
Thu Sep 24	M4 — UAT begins: client staff test staging against scenario checklist
Mon Sep 28	Go/no-go meeting → production deploy, smoke tests
Wed Sep 30	LAUNCH — stable; no deploys unless critical

Track Assignments (one vertical slice per person)

Track	Owner	Scope through Sep 30
A — Core + Commerce + Money	Keb	Tenancy/RBAC/audit foundation · catalog → pricing rules → cart/order/checkout · payment gateway + idempotent webhooks · order → fulfillment events · order → case automation · dashboard v1 · security/release gate
B — Operations + Property/GIS	Jawi	Funeral case + deceased records · embalming/preparation · chapel booking + shared availability service · ops board/tasks/checklists · PostGIS lot model + map search API · lot reservation/sale/ownership · interment linked to case
C — Experience + Family	Gab	Design system (full UI states) · staff/admin shell · checkout, ops, scheduling UIs · lot map UI · customer/family portal (payments/orders/documents) · digital memorial + QR + tribute flow · seed/demo master data

Cut line if any week slips (in order): map search filters → tribute approval flow → collections views → vehicle tasks. **Never slips:** payment correctness, tenancy isolation, audit trail. Pre-need plans (E), AI assistant (L), CRM/commissions are post-launch.

Demo Week — Day by Day (Aug 24–31)

Goal: one continuous story on seeded data — browse services → add to cart → checkout (sandbox pay) → order appears on staff board → lot visible on map. Staging deploys from Thursday.

Day	Keb	Jawi	Gab
Mon 24	Postgres/PostGIS merged; tenancy scoping + RBAC patterns merged (W1 gate)	Funeral case + deceased models on Keb's patterns	Design tokens + app shell (staff nav, public header/footer)
Tue 25	Catalog CRUD (products/services/packages) + seeds	Availability service interface drafted; chapel model	Public catalog pages reading Keb's API
Wed 26	Cart + order + fake payment adapter; fulfillment event schema frozen	Chapel booking + ops board backend (fixture-first)	Cart/checkout UX; staff order view
Thu 27	Order → event emitted live; wire Jawi's board; staging v0.1 deployed	Lot GeoJSON endpoint (rectangles fine); interment stub	Map page rendering lots; demo script written
Fri 28	M0-dry run — fix integration breaks, security baseline pass, presentable demo data		
Sat 29 – Sun 30	Buffer: bug fixes only, no new features		
Mon 31	CLIENT DEMO — Keb drives, Gab presents UI, Jawi covers ops/map		

M0 acceptance (client sees): tenant-branded public site → pick package/service → cart → checkout (sandbox pay) → order created → appears on staff ops board → chapel booking shown → memorial park map with selectable lot. Explicitly presented as seeded sandbox data.

September Weekly Deliverables

Week 1 (Sep 1–6) — M1: Commerce Live

- **Keb:** real payment gateway (sandbox → live keys), pricing rules engine, order state machine, receipts/notifications; scenarios A–D
- passing
- **Jawi:** embalming/preparation records; retrieval/transfer minimal task flow
- **Gab:** checkout hardening (validation/error states); staff catalog management screens; seed data v2

Week 2 (Sep 7–13) — M2: Operations Live

- **Keb:** order → case automation (H); audit trail verification; manager dashboard v1 (K)
- **Jawi:** case workflow complete (booking → tasks/checklists → completion); vehicles minimal; lot reservation ↔ order linkage (F starts)
- **Gab:** ops board UX complete; chapel calendar UI; family portal scaffold (I)

Week 3 (Sep 14–20) — M3: Property + Family Live

- **Keb:** reservation → sale contract → payment records; ownership record; minimal collections list
- **Jawi:** interment scheduling linked to case + lot (G); lot status lifecycle enforced; map search filters
- **Gab:** family portal (I): payments/orders/documents view; digital memorial + QR page + tribute approval (J)

Week 4 (Sep 21–26) — Freeze & UAT

- **Tue 22 feature freeze.** Keb: security pass, backup/restore drill, perf sanity, regression owner
- **Jawi:** migration tooling for Villa's real master data (catalog, park map, staff accounts)
- **Gab:** UAT support, UI polish, empty/permission states, training quick-reference doc
- **Thu 24 UAT begins** on staging; Sat 26 defect triage + go/no-go criteria review

Launch Week (Sep 28–30)

- **Mon 28:** go/no-go (Keb + JBR) → Kamal production deploy, smoke tests
- **Tue 29:** hypercare — monitoring, fast-turn defects, client staff support
- **Wed 30:** LAUNCH — stable, no deploys unless critical

Standing Rules Through September

1. **Friday demo is mandatory and integrated** — trunk must run all green scenarios so far.
2. **Contract changes after Aug 31** require producer + consumer sign-off (Keb arbitrates). Cross-track contracts frozen in W1: fulfillment event schema (Keb → Jawi), availability service interface (Jawi → Gab), GeoJSON map API (Jawi → Gab), order/payment/case APIs (Keb → Gab).
3. **System specs ship with every feature card** before its Friday demo — no exceptions given no dedicated QA staff.
4. **Risks:** bus factor = 1 per domain → pair on cross-track changes, no private branches older than 2 days. Keb is the overload point → pre-need (E) and AI (L) are the designed pressure valves.
5. **Staging deploys daily** from Aug 31; production deploy rehearsed once before Sep 28.